AGENDA BILL APPROVAL FORM

D
WASHINGTON

Agenda Subject: Change Order No. 1 to Contract 09-10 Date: August 31, 2009

Department: Attachments: Budget Impact:
Public Works Budget Status Sheet & Map $0

Administrative Recommendation:

City Council approve Change Order No. 1 in the amount of $519,588 to Contract 09-10 with ICON
Materials, Inc. for work on project CP0907, 2009 Arterial & Collector Pavement Patching.

Background Summary:

The 2009 Arterial/Collector Street Pavement Preservation project will rehabilitate deficient pavement on

2 5 miles arterial and collector streets throughout the City. This rehabilitation will be accomplished by
patching damaged pavement; similar to what was completed last year on R St SE (between 24" St SE
and 37" Way SE) and West Valley Hwy (between 11" St NW and 15" St NW) as part of the 2008 Arterial
Pavement Patching Project. This project will also upgrade the existing storm drainage trunk line on M St
SE between 21% St SE and 23™ St SE to address local flooding issues.

Change Order No. 1 will expand the scope of work to include performing the pavement patching
treatment on A Street SE (from 6™ St SE to 41% St SE/Ellington Rd SW) and, if the budget allows,
performing the pavement patching treatment on F St SE (from 21% St SE to 26™ St SE).

Neither a project or budget increase is required to fund this change order in the 105 (street) fund/account.
The storm drainage line upgrade on M St SE will be funded by the 432 (Storm) Fund. A project budget
contingency of $105,000 remains in the 432 Fund.

W0908-7
04.9.1 CP0907

Reviewed by Council & Committees: Reviewed by Departments & Divisions:

[ Arts Commission COUNCIL COMMITTEES: O Building O M&0

[ Airport [ Finance [0 Cemetery O Mayor

[ Hearing Examiner [ Municipal Serv. [J Finance O Parks

[d Human Services {3 Planning & CD O Fire O Planning

[ Park Board XPublic Works O Legal O Police

O Planning Comm. [0 Other &J Public Works [ Human Resources
Action:
Committee Approval: OyYes [INo
Council Approval: OYes [ONo Call for Public Hearing _/__ [/

Referred to Until I__/
Tabled Until __/__/
Councilmember: Wagner Staff: Dowdy

item Number: V.C.3

Meeting Date: September 8, 2009

AUBURN * MORE THAN YOU IMAGINED




BUDGET STATUS SHEET

IFroject No: CP0907 Project Title: 2009 Arterial/Collector Street Pavement Preservation J
Project Manager: Seth Wickstrom

(O Initiation/Consultant Agreement
Initiation Date: _December 11, 2008 (O Permission to Advertise Date: August 31, 2009
Advertisement Date: _June 15, 2009 (O Contract Award
Award Date: _July 20, 2009 @ Change Order Approval

O Contract Final Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2008 2010 Total
105 Fund - Street Fund 1,500,000 1,500,000
105 Fund - Street Fund (Carry-Forward from 2008) 319,000 319,000
432 Fund - Storm* 500,000 500,000
Total 0 0 2,319,000 0 2,319,000
*Funded from the allocation for the 2009 SOS Program.
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 2010 Total
C504A - R St SE Utility Improvements
(to repair the pavement on M Street SE between Auburn Way N and 17th St SE) 11748 11,748
2009 Arterial/Collector Crackseal Project 109,845 109,845
CP0907 - 2009 Arterial/Collector Street Pavement Preservation
Design Engineering - City Costs 45,000 45,000
Construction Estimate 1,387,819 1,387,819
Change Order #1 519,588 519,588
Authorized Contingency 100,000 100,000
Construction Engineering - City Costs 40,000 40,000
Total 0 Y 2,214,000 0 2,214,000
105 Street Budget Status
Prior Years 2008 2009 2010 Total
**105 Funds Budgeted () 0 0 (1,819,000) 0 (1,819,000)
105 Funds Needed 0 0 1,819,000 0 1,819,000
**105 Fund Project Contingency () 0 0 0 0 0
105 Funds Required 0 0 0 0 0
432 Storm Budget Status
Prior Years 2008 2009 2010 Total
**432 Funds Budgeted () 0 0 (500,000) 0 (500,000)
432 Funds Needed Q 0 395,000 0 395,000
*432 Fund Project Contingency () 0 0 (105,000) 0 (105,000
432 Funds Required 0 0 0 0 0
** (#)in the Budget Status Sections indicates money the City has available.
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CHANGE ORDER #1
CP0907 - 2009 ARTERIAL/COLLECTOR STREET PAVEMENT PRESERVATION

'l 2 EXISTING PROJECT STREET B
memmsmsm STREET ADDED WITH CHANGE ORDER #1

W0s08-7B SCALE: 1 inch = 3,000 feet




